

U.S. 95 THORNCREEK ROAD TO MOSCOW

JUNE 2007

BREAKFAST MEETINGS WILL PAUSE FOR THE SUMMER

The June 12 breakfast meeting will be the last meeting until this fall.

The meeting will run from 7 to 8 a.m. at the Sandpiper Grill Restaurant in Moscow and include a project update from Ken Helm. Coffee will be provided.

During the summer, Ken will be available to answer questions by phone at (208) 799-5090.

Watch for a full project update in the July 2007 newsletter.

The July newsletter will also announce the next location of the project kiosk.

ITD will continue to update the kiosk and project Web site with new information.

The Sandpiper Grill Restaurant is located at 414 N. Main St. in Moscow.

PERSONS NEEDING AN INTERPRETER OR SPECIAL ACCOMMODATIONS ARE URGED TO CONTACT GWEN SMITH,
PUBLIC INVOLVEMENT COORDINATOR AT 208-334-4444 OR TDD/TDY 208-334-4458.

FOR MORE INFORMATION

PROJECT WEB SITE – WWW.ITD.IDAHO.GOV

**GO TO GET INVOLVED, CHOOSE NORTH-CENTRAL IDAHO,
CLICK ON U.S. 95 THORNCREEK ROAD TO MOSCOW, STAGE 1.**

E-MAIL – THORNCREEKROADTOMOSCOW@ITD.IDAHO.GOV

CALL – ITD PROJECT MANAGER KEN HELM AT 799-5090

VISIT – THE PROJECT KIOSK AT THE LATAH COUNTY COURTHOUSE
(522 S. ADAMS IN MOSCOW), WHICH IS OPEN FROM
8 A.M. TO 5 P.M. MONDAY THROUGH FRIDAY.



CONSTRUCTION UPDATE

TOP OF LEWISTON HILL TO GENESEE

Excavation is almost complete in the area south of Genesee. The drainage structures at Cow Creek and Calf Creek are finished. The contractor is on schedule to begin paving in July. Motorists can expect minor delays during the paving work.

GENESEE TO THORNCREEK ROAD

The contractor is almost finished paving the roadway and will install permanent striping tape this summer. Work on this project is on schedule to be complete in August.



Permanent striping will be completed on U.S. 95 this summer.

IDAHO TRANSPORTATION DEPARTMENT
P.O. Box 837
LEWISTON, IDAHO 83501-0837